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MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early
Forecast On 

Schedule
Forecast 

Late
TOTAL 
FY 1998

Enforceable Agreement 12 2 0 1 0 26 0 41
DOE-HQ 0 0 0 0 0 0 0 0

FO 0 0 0 0 0 2 1 3
RL 5 0 2 2 0 31 0 40

Total Project 17 2 2 3 0 59 1 84
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